

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
ফায়ার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তর
কাজী আলাউদ্দিন রোড, ঢাকা
www.fireservice.gov.bd

নং- ৫৮.০৩.০০০০.০৩৮.০২.২০২১-২০২২/২১৬৪


তারিখঃ

০৪/০৪/১৪২৮ বাংলা
২১/০৩/২০২১ খ্রিঃ

বিষয় : ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসংগে।

উপর্যুক্ত বিষয়ের আলোকে বিনয়ের সাথে জানানো যাচ্ছে যে, ফায়ার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তরের রাজস্ব বাজেটের আওতায় ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুতকরণঃ পরবর্তী কার্যার্থে এতদসঙ্গে সর্বিনয়ে প্রেরণ করা হলো।

সংযুক্ত : ২৩ (তেইশ) পাতা।


ব্রিগেডিয়ার জেনারেল মোঃ সাজ্জাদ হোসাইন,
এনডিসি, এএফডব্লিউসি, পিএসসি, এমফিল
মহাপরিচালক
ফায়ার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তর
ঢাকা।


প্রতি : সচিব
সুরক্ষা সেবা বিভাগ
স্বরাষ্ট্র মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।


Annual Procurement Plan 2021-2022 (Tender)

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General-Rev/2021-2022
 Budget= (1100.00-15.00)= 1085.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-1	পোষাক(সাধারণ সরবরাহও কাঁচামালসামগ্রী) কোড- ৩২৫৬১০৬	No	-	e-GP (OTM)	DG	GOB	1085.00	Planned Dates	-	09 Sep'21	10 Oct'21	20 Oct'21	27 Oct'21	03 Nov'21	14 Nov'21		29 Dec'21
								Planned Days	0	0	31	10	07	07	11	66 days	
								Actual Dates									
						Total	1085.00										


 ১৯/১১/২০২১
 পরিচালক (প্রশাসন ও অর্থ)


 ২২/১১/২০২১
 মহাপরিচালক

Annual Procurement Plan (RFQ) 2021-2022.

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-2022
 Budget (1100.00 -1085.00) = 15.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-1/1	পোষাক (সাধারণ সরবরাহ ও কীচামাল সামগ্রী) কোড- ৩২৫৬১০৬			RFQ	DG	GOB	3.00	Planned Dates		11/10/21	18/10/21	18/10/21	-	-	-	-	24//10/21
								Planned Days		0	06	0	-	-	-	06	12
								Actual Dates									
G-1/2				RFQ	DG	GOB	3.00	Planned Dates		01/11/21	04/11/21	04/11/21	-	-	-	-	11/11/21
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
G-1/3				RFQ	DG	GOB	3.00	Planned Dates		01/01/22	04/01/22	04/01/22	-	-	-	-	10/01/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
G-1/4				RFQ	DG	GOB	3.00	Planned Dates		06/03/22	10/03/22	10/03/22	-	-	-	-	16/03/22
								Planned Days		0	04	0				06	10
								Actual Dates									
G-1/5				RFQ	DG	GOB	3.00	Planned Dates		08/05/22	12/05/22	12/05/22	-	-	-	-	18/05/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
						Total	15.00	Actual Dates									

১৯/১১/২০২১
 পরিচালক (প্রশাসন ও অর্থ)


১৯/১১/২০২১
 মহাপরিচালক


Annual Procurement Plan 2021-2022 (Tender)

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-2022
 Budget – (800.00-15.00)=785.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-2	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি (মেরামত ও সংরক্ষণ) কোড- ৩২৫৮১০৫	No	-	(OTM)	DG	GOB	785.00	Planned Dates	-	11 Oct '21	14 Nov'21	24 Nov'21	02 Dec '21	09 Dec'21	20 Dec'21		31'Jan'22
								Planned Days	0	0	34	10	08	07	11	70 days	
								Actual Dates									
						Total	785.00										


 পরিচালক (প্রশাসন ও অর্থ)


 মহাপরিচালক

Annual Procurement Plan (RFQ) 2021-2022.

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-2022
 Budget (800.00 - 785.00)= 15.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-2/1	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি (মেরামত ও সংরক্ষণ) কোড- ৩২৫৮১০৫	No	-	RFQ	DG	GOB	3.00	Planned Dates		16/08/21	22/08/21	22/08/21	-	-	-	-	29//08/21
								Planned Days		0	06	0	-	-	-	06	12
								Actual Dates									
G-2/2		No	-	RFQ	DG	GOB	3.00	Planned Dates		07/11/21	11/11/21	11/11/21	-	-	-	-	17/11/21
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
G-2/3		No	-	RFQ	DG	GOB	3.00	Planned Dates		01/01/22	04/01/22	04/01/22	-	-	-	-	10/01/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
G-2/4		No	-	RFQ	DG	GOB	3.00	Planned Dates		13/03/22	17/03/22	17/03/22	-	-	-	-	23/03/22
								Planned Days		0	04	0				06	10
								Actual Dates									
G-2/5		No	-	RFQ	DG	GOB	3.00	Planned Dates		15/05/22	19/05/22	19/05/22	-	-	-	-	25/05/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
						Total	15.00										

১৯/০৫/২০২২
 পরিচালক (প্রশাসন ও অর্থ)


১৯/০৫/২০২২
 মহাপরিচালক


Annual Procurement Plan 2021-2022 (Tender)

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-2022
 Budget (70.00-15.00)= 55.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signatur e	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-3	মোটরযান (সেরামত ও সংরক্ষণ) কোড ৩১৫৮১০১			(OTM)	DG	GOB	55.00	Planned Dates	-	11 Oct '21	14 Nov'21	24 Nov'21	02 Dec'21	12 Dec'21	23 Dec'21	-	31'Jan'22
								Planned Days	0	0	34	10	08	10	11	73days	
								Actual Dates									
					Total		55.00										


 ১২/১১/২০২১
 পরিচালক (প্রশাসন ও অর্থ)


 ১২/১১/২০২১
 মহাপরিচালক

Annual Procurement Plan (RFQ) 2021-2022.

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-2022
 Budget (70.00 - 55.00) = 15.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-3/1	মোটরযান (মেরামত ও সংরক্ষণ) ৩১৫৮১০১		-	RFQ	DG	GOB	3.00	Planned Dates		01/09/21	07/09/21	07/09/21	-	-	-	-	13/09/21
								Planned Days		0	06	0	-	-	-	06	12
								Actual Dates									
G-3/2		No	-	RFQ	DG	GOB	3.00	Planned Dates		01/11/21	04/11/21	04/11/21	-	-	-	-	11/11/21
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
G-3/3		No	-	RFQ	DG	GOB	3.00	Planned Dates		01/01/22	04/01/22	04/01/22	-	-	-	-	10/01/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
G-3/4		No	-	RFQ	DG	GOB	3.00	Planned Dates		13/03/22	17/03/22	17/03/22	-	-	-	-	23/03/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
G-3/5		No	-	RFQ	DG	GOB	3.00	Planned Dates		22/05/22	26/05/22	26/05/22	-	-	-	-	01/06/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
						Total	15.00										

[Signature]
১২/৭/২০২১

পরিচালক (প্রশাসন ও অর্থ)

[Signature]
১২/৭/২০২১
মহাপরিচালক

Annual Procurement Plan 2021-2022 (Tender)

Budget : Revenue

Fire Service & Civil Defence Directorate
Procuring Entity : Director General- Rev/2021-2022
Budget – 20.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-4	কীচামাল ও খুচরা যন্ত্রাংশ (সাধারণ সরবরাহ ও খুচরা যন্ত্রাংশ) কোড- ৩২৫৬১০৫	No	-	(OTM)	DG	GOB	20.00	Planned Dates	-	11 Oct '21	14 Nov'21	24 Nov'21	02 Dec '21	09 Dec'21	20 Dec'21		31'Jan'22
								Planned Days	0	0	34	10	08	07	11	70 days	
								Actual Dates									
						Total	20.00										

✓
১৯/১১/২০২১
পরিচালক (প্রশাসন ও অর্থ)

১৯/১১/২০২১
মহাপরিচালক

Annual Procurement Plan 2021-2022 (Tender)

Budget : Revenue

Fire Service & Civil Defence Directorate
Procuring Entity : Director General- Rev/2021-2022
Budget 100.00-15.00 = 85.00 lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-5	কম্পিউটার এবং আনুষাংগিক যন্ত্রপাতি ও সরঞ্জামাদি কোড নং ৪১১২০২			e-GP (OTM)	DG	GOB	85.00	Planned Dates	-	12 Oct '21	15 Nov '21	25 Nov '21	05 Dec '21	12 Dec '21	23 Dec '21	-	31'Jan'22
								Planned Days	0	0	34	10	10	07	11	72 days	
								Actual Dates									
						Total	85.00										

✓
১৯/১/২০২১
পরিচালক (প্রশাসন ও অর্থ)


১৯/১/২০২১
মহাপরিচালক


Annual Procurement Plan (RFQ) 2021-2022.

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-2022
 Budget 100.00-85.00 =15.00 lakh

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-5/1	কম্পিউটার এবং আনুষাংগিক যন্ত্রপাতি ও সরঞ্জামাদি কোড নং ৪১১২২০২		-	RFQ	DG	GOB	3.00	Planned Dates		17/10/21	21/10/21	21/10/21	-	-	-	-	27//10/21	
								Planned Days		0	06	0	-	-	-	06	12	
								Actual Dates										
G-5/2		No	-	RFQ	DG	GOB	3.00	Planned Dates		05/12/21	09/12/21	09/12/21	-	-	-	-	-	15/12/21
								Planned Days		0	04	0	-	-	-	06	10	
								Actual Dates										
G-5/3		No	-	RFQ	DG	GOB	3.00	Planned Dates		06/02/22	10/02/22	10/02/22	-	-	-	-	-	16/02/22
								Planned Days		0	04	0	-	-	-	06	10	
								Actual Dates										
G-5/4		No	-	RFQ	DG	GOB	3.00	Planned Dates		10/04/22	14/04/22	14/04/22	-	-	-	-	-	20/04/22
								Planned Days		0	04	0	-	-	-	06	10	
								Actual Dates										
G-5/5		No	-	RFQ	DG	GOB	3.00	Planned Dates		01/05/22	05/05/22	05/05/22	-	-	-	-	-	11/05/22
								Planned Days		0	04	0	-	-	-	06	10	
								Actual Dates										
						Total	15.00											


 ১২/৭/২০২১
 পরিচালক (প্রশাসন ও অর্থ)


 ১২/৭/২০২১
 মহাপরিচালক

Annual Procurement Plan 2020-2021 (Tender)

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2020-21
 Budget 25.00-9.00=16.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-6	কম্পিউটার (সেবাসহ ও সংরক্ষণ) কোড নং ৩২৫৮১০৩			e-GP (OTM)	DG	GOB	16.00	Planned Dates	-	12 Oct '21	15 Nov'21	25 Nov'21	05 Dec'21	12 Dec'21	23 Dec'21	-	31'Jan'22
								Planned Days	0	0	34	10	10	07	11	72 days	
								Actual Dates									
						Total	16.00										

১২/১১/২০
 পরিচালক (প্রশাসন ও অর্থ)


১২/১১/২০
 মহাপরিচালক


Annual Procurement Plan (RFQ) 2021-2022.

Budget : Revenue

Fire Service & Civil Defence Directorate
Procuring Entity : Director General- Rev/2021-22
Budget 25.00-16.00 = 9.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-6/1	কম্পিউটার (সেরামত ও সংরক্ষণ) কোড নং- ৩২৫৮১০৩		-	RFQ	DG	GOB	3.00	Planned Dates		18/08/21	23/8/21	23/8/21					26/8/21
								Planned Days		0	05	0			04	09	
								Actual Dates									
G-6/2		No	-	RFQ	DG	GOB	3.00	Planned Dates		01/01/22	04/01/22	04/01/22	-	-	-	-	10/01/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
G-6/3		No	-	RFQ	DG	GOB	3.00	Planned Dates		08/05/22	12/05/22	12/05/22	-	-	-	-	18/05/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
Total							9.00										


 ১২/৭/২০২২
 পরিচালক (প্রশাসন ও অর্থ)



 ১২/৭/২০২২
 মহাপরিচালক


Annual Procurement Plan 2021-2022 (Tender)

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-22
 Budget 6.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-7	বিছানা পত্র কোড- ৩২৫২১০১			e-GP (OTM)	DG	GOB	6.00	Planned Dates	-	12 Oct '21	15 Nov'21	25 Nov'21	05 Dec'21	12 Dec'21	23 Dec'21	-	31'Jan'22
								Planned Days	0	0	34	10	10	07	11	72 days	
								Actual Dates									
						Total	6.00										


 ১২/১১/২০২১
 পরিচালক (প্রশাসন ও অর্থ)



 ১২/১১/২০২১
 মহাপরিচালক


Annual Procurement Plan 2020-2021 (Tender)

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2020-21
 Budget 10.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender/ Quotation	Tender opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-8	আসবাবপত্র (মেরামত ও সংরক্ষণ) কোড- ৩২৫৮১০২			e-GP (OTM)	DG	GOB	10.00	Planned Dates	-	12 Oct '21	15 Nov'21	25 Nov'21	05 Dec'21	12 Dec'21	23 Dec'21	-	31'Jan'22
								Planned Days	0	0	34	10	10	07	11	72 days	
								Actual Dates									
						Total	10.00										


 ১৯/১/২০২১
 পরিচালক (প্রশাসন ও অর্থ)



 ১৯/১/২০২১
 মহাপরিচালক


Annual Procurement Plan 2021-2022 (Tender)

Budget : Revenue

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-2022
 Budget (40.00- 12.00) = 28.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender/ Quotation	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-9	আসবাবপত্র (যন্ত্রপাতি ও সরঞ্জামাদি) কোড- ৪১১২৩১৪			e-GP (OTM)	DG	GOB	28.00	Planned Dates	-	12 Oct '21	15 Nov'21	25 Nov'21	05 Dec'21	12 Dec'21	23 Dec'21	-	31'Jan'22
								Planned Days	0	0	34	10	10	07	11	72 days	
								Actual Dates									
						Total	28.00										


 ২২/১১/২০২১
 পরিচালক (প্রশাসন ও অর্থ)


 ২২/১১/২০২১
 মহাপরিচালক

Annual Procurement Plan (RFQ) 2021-2022.

Fire Service & Civil Defence Directorate
Procuring Entity : Director General- Rev/2021-2022
Budget (40.00- 28.00) = 12.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-9/1	আসবাবপত্র (যন্ত্রপাতি ও সরঞ্জামাদি) কোড - ৪১১২৩১৪	-	-	RFQ	DG	GOB	03.00	Planned Dates		27/10/21	01/11/21	01/11/21					07/11/21
								Planned Days		0	05	0			04	09	
								Actual Dates									
G-9/2	আসবাবপত্র (যন্ত্রপাতি ও সরঞ্জামাদি) কোড - ৪১১২৩১৪	-	-	RFQ	DG	GOB	03.00	Planned Dates		04/11/20	08/11/20	08/11/20					14/11/20
								Planned Days		0	04	0			04	08	
								Actual Dates									
G-9/3	আসবাবপত্র (যন্ত্রপাতি ও সরঞ্জামাদি) কোড - ৪১১২৩১৪	-	-	RFQ	DG	GOB	03.00	Planned Dates		01/01/22	04/01/22	04/01/22	-	-	-	-	10/01/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
G-9/4	আসবাবপত্র (যন্ত্রপাতি ও সরঞ্জামাদি) কোড - ৪১১২৩১৪	-	-	RFQ	DG	GOB	03.00	Planned Dates		08/05/22	12/05/22	12/05/22	-	-	-	-	18/05/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
						Total	12.00										

১২/১১/২০২১
পরিচালক (প্রশাসন ও অর্থ)


১২/১১/২০২১
মহাপরিচালক


Annual Procurement Plan (RFQ) 2021-2022.

Fire Service & Civil Defence Directorate
Procuring Entity : Director General- Rev/2021-2022
Budget =15.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract						
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18						
G-10/1	ভূখ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি) কোড নং ৪১১২২০১	-	-	RFQ	DG	GOB	3.00	Planned Dates		08/12/21	12/12/21	12/12/21	-	-	-		15/12/21						
								Planned Days		0	04	0	-	-	-	04	08						
								Actual Dates					-	-	-								
G-10/2		ভূখ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি) কোড নং ৪১১২২০১	-	-	RFQ		DG	GOB	3.00	Planned Dates		16/01/22	20/01/22	20/01/22	-	-	-		25/01/22				
										Planned Days		0	04	0	-	-	-	04	08				
										Actual Dates					-	-	-						
G-10/3			ভূখ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি) কোড নং ৪১১২২০১	-	-		RFQ		DG	GOB	3.00	Planned Dates		10/02/22	15/02/22	15/02/22	-	-	-		17/02/22		
												Planned Days		0	04	0	-	-	-	04	08		
												Actual Dates					-	-	-				
G-10/4				ভূখ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি) কোড নং ৪১১২২০১	-		-		RFQ		DG	GOB	3.00	Planned Dates		06/03/22	10/03/22	10/03/22	-	-	-		16/03/22
														Planned Days		0	04	0	-	-	-	06	10
														Actual Dates					-	-	-		
G-10/5	ভূখ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি) কোড নং ৪১১২২০১				-	-	RFQ		DG		GOB		3.00	Planned Dates		08/05/22	12/05/22	12/05/22	-	-	-		18/05/22
														Planned Days		0	04	0	-	-	-	06	10
														Actual Dates					-	-	-		
									Total				15.00										


 ১২/৭/২০২১
 পরিচালক (প্রশাসন ও অর্থ)


 ১২/৭/২০২১
 মহাপরিচালক


Annual Procurement Plan 2021-2022 (Tender)

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-22
 Budget -50.00-12.00=38.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-11	অফিস সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি) কোড নং ৪১১২৩১০	Nos		e-GP (OTM)	DG	GOB	38.00	Planned Dates		11 Nov'21	09 Dec'21	21 Dec'21	27 Dec'21	04 Jan '22	11 Jan'22		20 Feb'22	
								Planned Days		0	28	12	06	07	07	60 days		
								Actual Dates										
						Total	38.00											

✓
 ২৩/১১/২০২১
 পরিচালক (প্রশাসন ও অর্থ)



 ২৩/১১/২০২১
 মহাপরিচালক


Annual Procurement Plan (RFQ) 2021-2022.

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-22
 Budget – 50.00-38.00.00 = 12.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-11/1	অফিস সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি) কোড নং ৪১১২৩১০	Nos	-	RFQ	DG	GOB	3,00	Planned Dates		12/09/21	16/09/21	16/09/21					21/09/21
								Planned Days		0	04	0			04	08	
								Actual Dates									
G-11/2	কোড নং ৪১১২৩১০	Nos	-	RFQ	DG	GOB	3,00	Planned Dates		10/02/22	15/02/22	15/02/22	-	-	-		17/02/22
								Planned Days		0	04	0	-	-	-	04	08
								Actual Dates					-	-	-		
G-11/3		Nos	-	RFQ	DG	GOB	3,00	Planned Dates		06/03/22	10/03/22	10/03/22	-	-	-		16/03/22
								Planned Days		0	04	0				06	10
								Actual Dates					-	-	-		
G-11/4		Nos	-	RFQ	DG	GOB	3,00	Planned Dates		08/05/22	12/05/22	12/05/22	-	-	-		18/05/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
						Total	12.00										


 ১২/৫/২০২২
 পরিচালক (প্রশাসন ও অর্থ)


 ১২/৫/২০২২
 মহাপরিচালক

Annual Procurement Plan (RFQ) 2021-2022.

Budget : Revenue

Fire Service & Civil Defence Directorate
Procuring Entity : Director General- Rev/2021-22
Budget – 10.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-12/1	মুদ্রণ ও বাথীই (মুদ্রণ ও মনিহারি) কোড- ৩২৫৫১০২	Nos	-	RFQ	DG	GOB	3,00	Planned Dates		18/8/21	23/8/21	23/8/21					29/8/21
								Planned Days		0	05	0			04	09	
								Actual Dates									
G-12/2		Nos	-	RFQ	DG	GOB	3,00	Planned Dates		04/11/20	08/11/20	08/11/20					14/11/20
								Planned Days		0	04	0			04	08	
								Actual Dates									
G-12/3		Nos	-	RFQ	DG	GOB	3,00	Planned Dates		10/02/22	15/02/22	15/02/22	-	-	-		17/02/22
								Planned Days		0	04	0	-	-	-	04	08
								Actual Dates									
G-12/4		Nos	-	RFQ	DG	GOB	1,00	Planned Dates		08/05/22	12/05/22	12/05/22	-	-	-		18/05/22
								Planned Days		0	04	0	-	-	-	06	10
								Actual Dates									
						Total	10.00										

৩২৫৫১০২
১২/১১/২০২১
পরিচালক (প্রশাসন ও অর্থ)


৩২/১১/২০২১
মহাপরিচালক


Annual Procurement Plan 2021-2022 (Tender)

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-22
 Budget – (2,00.00-15.00) =185.00 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender/ Quotation	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-13	অন্যান্য মনিহারি (মুদ্রন ও মনিহারি) কোড- ৩২৫৫১০৫			e-GP (OTM)	DG	GO B	185.00	Planned Dates	-	12 Oct '21	15 Nov'21	25 Nov'21	05 Dec'21	12 Dec'21	23 Dec'21	-	31'Jan'22
								Planned Days	0	0	34	10	10	07	11	72 days	
								Actual Dates									
						Total	185.00										


 ২১/১১/২০২১
 পরিচালক (প্রশাসন ও অর্থ)


 ২১/১১/২০২১
 মহাপরিচালক

Annual Procurement Plan (RFQ) 2021-2022.

Budget : Revenue

Fire Service & Civil Defence Directorate
Procuring Entity : Director General- Rev/2021-22
Budget – (2,00.00-185.00) = 15.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-13/1	অন্যান্য মনিহারি (মুদ্রন ও মনিহারি) কোড- ৩২৫৫১০৫	-	-	RFQ	DG	GOB	03.00	Planned Dates	-	08/12/21	12/12/21	12/12/21	-	-	-	-	15/12/21
								Planned Days	0	0	04	0	-	-	-	04	08
								Actual Dates									
G-13/2	অন্যান্য মনিহারি (মুদ্রন ও মনিহারি) কোড- ৩২৫৫১০৫	-	-	RFQ	DG	GOB	03.00	Planned Dates	-	16/01/22	20/01/22	20/01/22	-	-	-	-	25/01/22
								Planned Days	0	0	04	0	-	-	-	04	08
								Actual Dates									
G-13/3	অন্যান্য মনিহারি (মুদ্রন ও মনিহারি) কোড- ৩২৫৫১০৫	-	-	RFQ	DG	GOB	03.00	Planned Dates	-	10/02/22	15/02/22	15/02/22	-	-	-	-	17/02/22
								Planned Days	0	0	04	0	-	-	-	04	08
								Actual Dates									
G-13/4	অন্যান্য মনিহারি (মুদ্রন ও মনিহারি) কোড- ৩২৫৫১০৫	-	-	RFQ	DG	GOB	03.00	Planned Dates	-	06/03/22	10/03/22	10/03/22	-	-	-	-	16/03/22
								Planned Days	0	0	04	0	-	-	-	06	10
								Actual Dates									
G-13/5	অন্যান্য মনিহারি (মুদ্রন ও মনিহারি) কোড- ৩২৫৫১০৫	-	-	RFQ	DG	GOB	03.00	Planned Dates	-	08/05/22	12/05/22	12/05/22	-	-	-	-	18/05/22
								Planned Days	0	0	04	0	-	-	-	06	10
								Actual Dates									
						Total	15.00										

১৯/১১/২০২১
পরিচালক (প্রশাসন ও অর্থ)

১৯/১১/২০২১
মহাপরিচালক

Annual Procurement Plan (RFQ) 2021-2022.

Budget : Revenue

Fire Service & Civil Defence Directorate
Procuring Entity : Director General- Rev/2021-22
Budget – 12.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-14/1	ক্রীড়া সামগ্রী (সাধারণ সরবরাহ ও কাঁচামাল সামগ্রী) কোড- ৩২৫৬১০৭	Nos	-	RFQ	DG	GOB	3,00	Planned Dates		18/8/21	23/8/21	23/8/21					29/8/21
								Planned Days		0	05	0			04	09	
								Actual Dates									
G-14/2	ক্রীড়া সামগ্রী (সাধারণ সরবরাহ ও কাঁচামাল সামগ্রী) কোড- ৩২৫৬১০৭	Nos	-	RFQ	DG	GOB	3,00	Planned Dates		04/11/20	08/11/20	08/11/20					14/11/20
								Planned Days		0	04	0			04	08	
								Actual Dates									
G-14/3	ক্রীড়া সামগ্রী (সাধারণ সরবরাহ ও কাঁচামাল সামগ্রী) কোড- ৩২৫৬১০৭	Nos	-	RFQ	DG	GOB	3,00	Planned Dates		10/02/22	15/02/22	15/02/22	-	-	-		17/02/22
								Planned Days		0	04	0			04	08	
								Actual Dates									
G-14/4	ক্রীড়া সামগ্রী (সাধারণ সরবরাহ ও কাঁচামাল সামগ্রী) কোড- ৩২৫৬১০৭	Nos	-	RFQ	DG	GOB	3,00	Planned Dates		08/05/22	12/05/22	12/05/22	-	-	-		18/05/22
								Planned Days		0	04	0			06	10	
								Actual Dates									
						Total	12.00										

✓
১২/৭/২০২২
পরিচালক (প্রশাসন ও অর্থ)


১২/৭/২০২২
মহাপরিচালক


Annual Procurement Plan 2021-2022 (Tender)

Fire Service & Civil Defence Directorate
 Procuring Entity : Director General- Rev/2021-22
 Budget 18.00+45.00+75.00+12.00 = 150 (Lakh)

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender/ Quotation	Tender opening	Tender Evaluation	Approval to Award	Notificat ion of Award	Signing of contract	Total time to contract Signatur e	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-15	সিগন্যাল/ওয়ারে লছ সরঞ্জামাদি (সেরামত ও সংরক্ষণ) কোড- ৩২৫৮১১৬			e-GP (OTM)	DG	GOB	18.00	Planned Dates	0	11Nov'21	09 Dec'21	20 Dec'21	27 Dec'21	03 Jan'22	16 Jan'22	66 days	07 March'22
								Planned Days		0	28	11	07	07	13		
								Actual Dates									
G-16	টেলিযোগাযোগ সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি) কোড-৪১১২২০৪			e-GP (OTM)	DG	GOB	45.00	Planned Dates	0	11Nov'21	09 Dec'21	20 Dec'21	27 Dec'21	03 Jan'22	16 Jan'22	66 days	07 March'22
								Planned Days		0	28	11	07	07	13		
								Actual Dates									
G-17	বেতার সরঞ্জামাদি(যন্ত্র পাত্তি ও সরঞ্জামাদি) কোড- ৪১১২২০৩			e-GP (OTM)	DG	GOB	75.00	Planned Dates	0	11Nov'21	09 Dec'21	20 Dec'21	27 Dec'21	03 Jan'22	16 Jan'22	66 days	07 March'22
								Planned Days		0	28	11	07	07	13		
								Actual Dates									
G-18	লাইন ও তার (সেরামত ও সংরক্ষণ) ৩২৫৮১১৭			e-GP (OTM)	DG	GOB	12.00	Planned Dates	0	11Nov'21	09 Dec'21	20 Dec'21	27 Dec'21	03 Jan'22	16 Jan'22	66 days	07 March'22
								Planned Days		0	28	11	07	07	13		
								Actual Dates									
						Total	150.00										


 ২২/১/২০২১
 পরিচালক (প্রশাসন ও অর্থ)


 ২২/১/২০২১
 মহাপরিচালক