



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
ফায়ার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তর
কাজী আলাউদ্দিন রোড, ঢাকা।
www.fireservice.gov.bd



“মুজিব বর্ষের প্রতিশ্রুতি
সেবা. ত্যাগ ও অগ্রগতি”

তারিখ: ২৬/০৪/১৪২৯ বঙ্গাব্দ।
০২/০৭/২০২২ খ্রিস্টাব্দ।

স্মারক নং-৫৮.০৩.০০০০.০০৮.০৭.০৩৩.২২. ৭৯/০২

বিষয় : ২০২২-২০২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ সংক্রান্ত।

উপর্যুক্ত বিষয়ের আলোকে বিনয়ের সাথে জানানো যাচ্ছে যে, ফায়ার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তরের রাজস্ব বাজেটের আওতায় ২০২২-২০২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুতকরত: পরবর্তী কার্যার্থে এতদসঙ্গে সনিয়ে প্রেরণ করা হলো।

সংযুক্তি : ২৮ (আটাশ) পাতা।

রিগেডিয়ার জেনারেল

মো: মাইন উদ্দিন, বিএসপি, এনডিসি, পিএসসি, জি, এমফিল
মহাপরিচালক।

সচিব

সুরক্ষা সেবা বিভাগ

স্বরাষ্ট্র মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা।


Annual Procurement Plan 2022-2023 (Tender)


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget= (1200.00-15.00)= 1185.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-1	পোষাক (সাধারণ সরবরাহ ও কাঁচামাল সামগ্রী) কোড-৩২৫৬১০৬	No	-	e-GP (OTM)	DG	GOB	1185.00	Planned Dates	-	21 Aug 22	18 Sep 22	02 Oct 22	09 Oct 22	14 Oct 22	11 Nov 22		26 Dec 22
								Planned Days	0	0	28	14	07	05	28	82 days	
								Actual Dates									
						Total	1185.00										


 পরিচালক (প্রশাসন ও অর্থ)


 মহাপরিচালক

Annual Procurement Plan (Quotation) 2022-2023.

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget (1200.00 -1185.00) = 15.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Adv ertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notificatio n of Award	Signing of contract	Total time to contract Signature	Time Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-1/1	পোষাক (সাধারণ সরবরাহ ও কাঁচামাল সামগ্রী) কোড- ৩২৫৬১০৬			RFQ	DG	GOB	3.00	Planned Dates		11/10/22	18/10/22	18/10/22	-	-	-		24//10/22
								Planned Days		0	08	0	-	-	-	06	14
								Actual Dates									
G-1/2				RFQ	DG	GOB	3.00	Planned Dates		24/10/22	31/10/22	31/10/22	-	-	-	-	07/11/22
								Planned Days		0	08	0	-	-	-	07	15
								Actual Dates									
G-1/3				RFQ	DG	GOB	3.00	Planned Dates		01/11/22	04/11/22	04/11/22	-	-	-	-	11/11/22
								Planned Days		0	04	0	-	-	-	07	11
								Actual Dates									
G-1/4				RFQ	DG	GOB	3.00	Planned Dates		17/11/22	22/11/22	22/11/22	-	-	-	-	28/11/22
								Planned Days		0	06	0	-	-	-	06	12
								Actual Dates									
G-1/5				RFQ	DG	GOB	3.00	Planned Dates		01/12/22	6/12/22	06/12/22	-	-	-	-	13/12/22
								Planned Days		0	06	0	-	-	-	07	13
						Total	15.00										

২/১
৬/১১/২০২২
পরিচালক (প্রশাসন ও অর্থ)

১১/১১/২০
মহাপরিচালক


Annual Procurement Plan 2022-2023 (Tender)


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget – (900.00-15.00)=885.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-2	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি কোড- ৩২৫৮১০৫	No	-	OTM	DG	GOB	885.00	Planned Dates	-	11 Oct '22	07 Nov'22	21 Nov'22	28 Nov 22	02 Dec 22	30 Dec 22		16 Feb 23	
								Planned Days	0	0	28	14	07	05	28	82 days		
								Actual Dates										
						Total	885.00											


 ৩৩/০৭/২০২২
 পরিচালক (প্রশাসন ও অর্থ)


 মহাপরিচালক


Annual Procurement Plan (Quotation) 2022-2023.


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget (900.00 -885.00)= 15.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-2/1	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি কোড-৩২৫৮১০৫	No	-	RFQ	DG	GOB	3.00	Planned Dates		18/8/22	24/8/22	24/8/22					31/8/22
								Planned Days		0	07	0			07	14	
								Actual Dates									
G-2/2		No	-	RFQ	DG	GOB	3.00	Planned Dates		03/9/22	08/9/22	08/9/22					14/9/22
								Planned Days		0	06	0			06	12	
								Actual Dates									
G-2/3		No	-	RFQ	DG	GOB	3.00	Planned Dates		17/9/22	22/9/22	22/9/22					27/9/22
								Planned Days		0	06	0			05	11	
								Actual Dates									
G-2/4		No	-	RFQ	DG	GOB	3.00	Planned Dates		01/10/22	06/10/22	06/10/22					11/10/22
								Planned Days		0	06	0			05	11	
								Actual Dates									
G-2/5		No	-	RFQ	DG	GOB	3.00	Planned Dates		11/10/22	14/10/22	14/10/22					18/10/22
								Planned Days		0	04	0			04	08	
								Actual Dates									
Total							15.00										


 ০২/০৭/২০২২
 পরিচালক (প্রশাসন ও অর্থ)


 ০২/০৭/২০২২
 মহাপরিচালক

Annual Procurement Plan 2022-2023 (Tender)

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget – (70.00-15.00)=55.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Adv ertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of contract	Total time to contract Signature	Time Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-3	মোটরযান (মেরামত ও সংরক্ষণ) কোড- ৩২৫৮১০১	No	-	OTM	DG	GOB	55.00	Planned Dates	-	11 Nov 22	25 Nov 22	09 Dec 22	16 Dec 22	21 Dec 22	18 Jan 23		02 Mar 23
								Planned Days	0	0	14	14	07	05	28	68 days	
								Actual Dates									
						Total	55.00										

[Signature]
6/10/2022
পরিচালক (প্রশাসন ও অর্থ)

[Signature]
6/10/2022
মহাপরিচালক



Annual Procurement Plan (Quotation) 2022-2023.

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget (70.00 -55.00)= 15.00 (Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-3/1	মোটরযান (মেরামত ও সংরক্ষণ) কোড- ৩২৫৮১০১	No	-	RFQ	DG	GOB	3.00	Planned Dates		18/8/22	24/8/22	24/8/22					31/8/22	
								Planned Days		0	07	0			07	14		
								Actual Dates										
G-3/2		No	-	RFQ	DG	GOB	3.00	Planned Dates		03/9/22	08/9/22	08/9/22						14/9/22
								Planned Days		0	06	0			06	12		
								Actual Dates										
G-3/3		No	-	RFQ	DG	GOB	3.00	Planned Dates		17/9/22	22/9/22	22/9/22						27/9/22
								Planned Days		0	06	0			05	11		
								Actual Dates										
G-3/4		No	-	RFQ	DG	GOB	3.00	Planned Dates		01/10/22	06/10/22	06/10/22						11/10/22
								Planned Days		0	06	0			05	11		
								Actual Dates										
G-3/5	No	-	RFQ	DG	GOB	3.00	Planned Dates		11/10/22	14/10/22	14/10/22						18/10/22	
							Planned Days		0	04	0			04	08			
							Actual Dates											
						Total	15.00											

[Signature]
৩১/০৭/২০২২
পরিচালক (প্রশাসন ও অর্থ)

[Signature]
৩১/০৭/২০২২
মহাপরিচালক


Annual Procurement Plan 2022-2023 (Tender)


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget= 20.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-4	কাঁচামাল ও খুচরা যন্ত্রাংশ কোড- ৩২৫৬১০৫	No	-	OTM	DG	GOB	20.00	Planned Dates	-	10 Sep 22	24 Sep 22	08 Oct 22	15 Oct 22	20 Oct 22	17 Nov 22		31 Dec 22
								Planned Days	0	0	14	14	07	05	28	68 days	
								Actual Dates									
						Total	20.00										


 পরিচালক (প্রশাসন ও অর্থ)


 মহাপরিচালক

6


Annual Procurement Plan 2022-2023 (Tender)


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget 100.00-15.00 = 85.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-5	কম্পিউটার এবং আনুষাংগিক কোড নং 8112202			e-GP (OTM)	DG.	GOB	85.00	Planned Dates	-	10 Dec 22	24 Dec 22	07 Jan 23	14 Jan 23	19 Jan 23	14 Feb 23	-	31 Mar 23
								Planned Days	0	0	14	14	07	05	28	68 days	
								Actual Dates									
						Total	85.00										


পরিচালক (প্রশাসন ও অর্থ)


মহাপরিচালক ৬২/০৭/২০২২

Annual Procurement Plan (Quotation) 2022-2023.

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget 100.00-85.00 =15.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-5/1	কম্পিউটার এবং আনুষাংগিক কোড নং ৪১১২২০২		-	RFQ	DG	GOB	3.00	Planned Dates		18/8/22	23/8/22	23/8/22					27/8/22	
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-5/2		No	-	RFQ	DG	GOB	3.00	Planned Dates		02/9/22	07/9/22	07/9/22						11/9/22
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-5/3		No	-	RFQ	DG	GOB	3.00	Planned Dates		15/9/22	20/9/22	20/9/22						24/9/22
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-5/4		No	-	RFQ	DG	GOB	3.00	Planned Dates		01/10/22	06/10/22	06/10/22						10/10/22
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-5/5		No	-	RFQ	DG	GOB	3.00	Planned Dates		13/10/22	18/10/22	18/10/22						24/10/22
								Planned Days		0	06	0			06	12		
								Actual Dates										
						Total	15.00											

[Signature]
৩১/১০/২০২২
পরিচালক (প্রশাসন ও অর্থ)

[Signature]
৩১/১০/২০২২
মহাপরিচালক

Annual Procurement Plan 2022-2023 (Tender)

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget 65.00-15.00 = 50.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Adv ertise Tender	Tender opening	Tender Evaluatio n	Approval to Award	Notificatio n of Award	Signing of contract	Total time to contract Signature	Time Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-6	কম্পিউটার (মেরামত ও সংরক্ষণ) কোড নং ৩২৫৮১০৩			e-GP (OTM)	DG	GOB	50.00	Planned Dates	-	10 Nov 22	24 Nov 22	08 Dec 22	15 Dec 22	20 Dec 22	17 Jan 23	-	03 Feb 23
								Planned Days	0	0	14	14	07	05	28	68 days	
								Actual Dates									
						Total	50.00										

পরিচালক (প্রশাসন ও অর্থ)

মহাপরিচালক

Annual Procurement Plan (Quotation) 2022-2023.

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget 65.00-50.00 =15.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-6/1	কম্পিউটার (মেরামত ও সংরক্ষণ) কোড নং ৩২৫৮১০৩		-	RFQ	DG	GOB	3.00	Planned Dates		18/8/22	23/8/22	23/8/22					27/8/22	
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-6/2		No	-	RFQ	DG	GOB	3.00	Planned Dates		02/9/22	07/9/22	07/9/22						11/9/22
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-6/3		No	-	RFQ	DG	GOB	3.00	Planned Dates		15/9/22	20/9/22	20/9/22						24/9/22
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-6/4		No	-	RFQ	DG	GOB	3.00	Planned Dates		01/10/22	06/10/22	06/10/22						10/10/22
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-6/5		No	-	RFQ	DG	GOB	3.00	Planned Dates		13/10/22	18/10/22	18/10/22						24/10/22
								Planned Days		0	06	0			06	12		
								Actual Dates										
						Total	15.00											

[Signature]
০৭/১১/২০২২

পরিচালক (প্রশাসন ও অর্থ)

[Signature]
০৭/১১/২০২২
মহাপরিচালক


Annual Procurement Plan 2022-2023 (Tender)


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget 6.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-7	বিছানাপত্র কোড নং ৩২৫২১০১		-	e-GP (OTM)	DG	GOB	6.00	Planned Dates	-	20 Jan 23	03 Feb 23	17 Feb 23	24 Feb 23	01 Mar 23	29 Mar 23	-	13 May 23
								Planned Days	0	0	14	14	07	05	28	68 days	
								Actual Dates									
						Total	6.00										


পরিচালক (প্রশাসন ও অর্থ)


মহাপরিচালক
৩১/০৭/২০২২


Annual Procurement Plan (Quotation) 2022-2023.


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget -15.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Adv ertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-8/1	আসবাবপত্র (মেরামত ও সংরক্ষণ) কোড- ৩২৫৮১০২			RFQ	DG	GOB	3.00	Planned Dates		11/10/22	18/10/22	18/10/22	-	-	-		24/10/22
								Planned Days		0	08	0	-	-	-	06	14
								Actual Dates									
G-8/2				RFQ	DG	GOB	3.00	Planned Dates		24/10/22	31/10/22	31/10/22	-	-	-		07/11/22
								Planned Days		0	08	0	-	-	-	07	15
								Actual Dates									
G-8/3				RFQ	DG	GOB	3.00	Planned Dates		01/11/22	04/11/22	04/11/22	-	-	-		11/11/22
								Planned Days		0	04	0	-	-	-	07	11
								Actual Dates									
G-8/4				RFQ	DG	GOB	3.00	Planned Dates		17/11/22	22/11/22	22/11/22	-	-	-		28/11/22
								Planned Days		0	06	0	-	-	-	06	12
								Actual Dates									
G-8/5				RFQ	DG	GOB	3.00	Planned Dates		01/12/22	6/12/22	06/12/22	-	-	-		13/12/22
								Planned Days		0	06	0	-	-	-	07	13
						Total	15.00										


৩১/০৭/২০২২
পরিচালক (প্রশাসন ও অর্থ)


৩১/০৭/২০২২
মহাপরিচালক

Annual Procurement Plan 2022-2023 (Tender)

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget (40.00- 15.00) = 25.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender/ Quotation	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-9	আসবাবপত্র কোড নং ৪১১২৩১৪			e-GP (OTM)	DG	GOB	25.00	Planned Dates	-	20 Oct 22	03 Nov 22	17 Nov 22	24 Nov 22	29 Nov 22	27 Dec 22	-	05 Feb 23
								Planned Days	0	0	14	14	07	05	28	68 days	
								Actual Dates									
						Total	25.00										

পরিচালক (প্রশাসন ও অর্থ)

[Handwritten Signature]
৩১/০৭/২০২২

মহাপরিচালক

[Handwritten Signature]
৩১/০৭/২০২২

Annual Procurement Plan (Quotation) 2022-2023.

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget (40.00- 25.00) = 15.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Adv ertise Quotation	Quotation opening	Quotation Evaluatio n	Approva l to Award	Notificatio n of Award	Signing of contract	Total time to contract Signatur e	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-9/1	আসবাবপত্র কোড নং ৪১১২৩১৪	-	-	RFQ	DG	GOB	03.00	Planned Dates		02/9/22	07/9/22	07/9/22					11/9/22
								Planned Days		0	06	0			04	10	
								Actual Dates									
G-9/2		-	-	RFQ	DG	GOB	03.00	Planned Dates		29/9/22	04/10/22	04/10/22					08/10/22
								Planned Days		0	06	0			04	10	
								Actual Dates									
G-9/3		-	-	RFQ	DG	GOB	03.00	Planned Dates		27/10/22	02/11/22	02/11/22					08/11/22
								Planned Days		0	06	0			06	12	
								Actual Dates									
G-9/4		-	-	RFQ	DG	GOB	03.00	Planned Dates		04/11/22	09/11/22	09/11/22					13/11/22
								Planned Days		0	06	0			04	10	
								Actual Dates									
G-9/5		-	-	RFQ	DG	GOB	03.00	Planned Dates		04/12/22	09/12/22	09/12/22					13/12/22
								Planned Days		0	06	0			04	10	
								Actual Dates									
						Total	15.00										

[Signature]
৬১/০৭/২০২২
পরিচালক (প্রশাসন ও অর্থ)

[Signature]
৬১/০৭/২০২২
মহাপরিচালক

Annual Procurement Plan 2022-2023 (Tender)


১৬


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget (116.00- 15.00) = 101.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender/ Quotation	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-10	তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি কোড নং ৪১১২২০১			e-GP (OTM)	DG	GOB	101.00	Planned Dates	-	20 Dec 22	03 Jan 23	17 Jan 23	24 Jan 23	29 Jan 23	26 Feb 23	-	12 April 23
								Planned Days	0	0	14	14	07	05	28	68 days	
								Actual Dates									
						Total	101.00										


 ০৭/০৭/২০২২
 পরিচালক (প্রশাসন ও অর্থ)


 ০৭/০৭/২০২২
 মহাপরিচালক


Annual Procurement Plan (Quotation) 2022-2023.


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget (116.00- 101.00) = 15.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-10/1	তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি কোড নং ৪১১২২০১	-	-	RFQ	DG	GOB	3.00	Planned Dates		18/8/22	23/8/22	23/8/22					27/8/22	
									Planned Days	0	06	0					04	10
									Actual Dates									
G-10/2			-	-	RFQ	DG		3.00	Planned Dates		08/12/22	11/12/22	11/12/22					15/12/22
									Planned Days	0	04	0					04	08
									Actual Dates									
G-10/3			-	-	RFQ	DG		3.00	Planned Dates		14/01/21	19/01/23	19/01/23					23/01/23
									Planned Days	0	06	0					04	10
									Actual Dates									
G-10/4			-	-	RFQ	DG		3.00	Planned Dates		10/02/23	15/02/23	15/02/23					19/02/23
									Planned Days	0	06	0					04	10
									Actual Dates									
G-10/5			-	-	RFQ	DG		3.00	Planned Dates		11/02/23	16/02/23	16/02/23					20/02/23
									Planned Days	0	06	0					04	10
									Actual Dates									
						Total	15.00											


৬২/০৭/২০২২
পরিচালক (প্রশাসন ও অর্থ)


৩১/০৭/২০২২
মহাপরিচালক

Annual Procurement Plan 2022-2023 (Tender)

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget -55.00-15.00=40.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Adv ertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-11	অফিস সরঞ্জামাদি কোড নং ৪১১২৩১০	Nos		e-GP (OTM)	DG	GOB	40.00	Planned Dates		12 Dec 22	26 Dec 22	09 Jan 23	16 Jan 23	21 Jan 23	18 Feb 23		04 April 23
								Planned Days		0	14	14	07	05	28	68 days	
								Actual Dates									
					Total		40.00										

R ০৭/০৭/২০২২
পরিচালক (প্রশাসন ও অর্থ)

[Signature]
মহাপরিচালক ০৭/০৭/২০২২

১২

Annual Procurement Plan (Quotation) 2022-2023.

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget – 55.00-40.00 = 15.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-11/1	অফিস সরঞ্জামাদি কোড নং ৪১১২৩১০	Nos.	-	RFQ	DG	GOB	3,00	Planned Dates		18/8/22	23/8/22	23/8/22					27/8/22	
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-11/2		Nos.	-	RFQ	DG	GOB	3,00	Planned Dates		13/09/22	16/09/20	16/09/22					04	20/09/22
								Planned Days		0	04	0			04	08		
								Actual Dates										
G-11/3		Nos.	-	RFQ	DG	GOB	3,00	Planned Dates		06/10/22	09/10/22	09/10/22					04	13/10/22
								Planned Days		0	04	0			04	08		
								Actual Dates										
G-11/4	Nos.	-	RFQ	DG	GOB	3,00	Planned Dates		08/11/22	11/11/22	11/11/22					04	15/10/22	
							Planned Days		0	04	0			04	08			
							Actual Dates											
G-11/5	Nos.	-	RFQ	DG	GOB	3,00	Planned Dates		08/12/22	11/12/22	11/12/22					04	15/12/22	
							Planned Days		0	04	0			04	08			
							Actual Dates											
						Total	15.00											

RB
০২/০৭/২০২২
পরিচালক (প্রশাসন ও অর্থ)

০২/০৭/২০২২
মহাপরিচালক


Annual Procurement Plan (Quotation) 2022-2023.


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget 10.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-12/1	মুদ্রণ ও বাধাই কোড- ৩২৫৫১০২	Nos.	-	RFQ	DG	GOB	3.00	Planned Dates		18/4/23	25/4/23	25/4/23					02/05/23
								Planned Days		0	08	0				07	15
								Actual Dates									
G-12/2		Nos.	-	RFQ	DG	GOB	3.00	Planned Dates		25/04/23	03/05/23	03/05/23					11/05/23
								Planned Days		0	08	0				08	16
								Actual Dates									
G-12/3		Nos.	-	RFQ	DG	GOB	3.00	Planned Dates		28/04/23	06/05/23	06/05/23					13/05/23
								Planned Days		0	08	0				07	15
								Actual Dates									
G-12/4		Nos.	-	RFQ	DG	GOB	1.00	Planned Dates		02/05/23	07/05/23	07/05/23					15/05/23
								Planned Days		0	06	0				08	14
								Actual Dates									
						Total	10.00										


 পরিচালক (প্রশাসন ও অর্থ)
 ৩২/০৭/২০২২


 মহাপরিচালক
 ৩২/০৭/২০২২

Annual Procurement Plan 2022-2023 (Tender)

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget – (2,00.00-15.00) =185.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender/ Quotation	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-13	অন্যান্য মনিহারি কোড নং ৩২৫৫১০৫			e-GP (OTM)	DG	GOB	185.00	Planned Dates	-	20 Dec 22	18 Jan 23	01 Feb 23	08 Feb 23	13 Feb 23	13 Mar 23	-	27 Apr 23	
								Planned Days	0	0	28	14	07	05	28	82 days		
								Actual Dates										
						Total	185.00											

পরিচালক (প্রশাসন ও অর্থ)

মহাপরিচালক


Annual Procurement Plan (Quotation) 2022-2023.


Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget – (2,00.00-185.00) = 15.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Quotation	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-13/1	অন্যান্য মনিহারি কোড নং ৩২৫৫১০৫	-	-	RFQ	DG	GOB	03.00	Planned Dates	-	18/01/23	24/01/23	24/01/23					28/01/23
								Planned Days	0	0	06	0			04	10	
								Actual Dates									
G-13/2	-	-	-	RFQ	DG	GOB	03.00	Planned Dates	-	25/01/23	31/01/23	31/01/23					06/02/23
								Planned Days	0	0	06	0			06	12	
								Actual Dates									
G-13/3	-	-	-	RFQ	DG	GOB	03.00	Planned Dates	-	15/02/23	21/02/23	21/02/23					25/02/23
								Planned Days	0	0	06	0			04	10	
								Actual Dates									
G-13/4	-	-	-	RFQ	DG	GOB	03.00	Planned Dates	-	20/2/23	26/02/23	26/02/23					04/03/23
								Planned Days	0	0	06			06	10		
								Actual Dates									
G-13/5	-	-	-	RFQ	DG	GOB	03.00	Planned Dates	-	10/03/23	14/03/23	14/03/23					20/03/23
								Planned Days	0	0	04	0			06	08	
								Actual Dates									
						Total	15.00										


 পরিচালক (প্রশাসন ও অর্থ)


 মহাপরিচালক

২৬

Annual Procurement Plan (Quotation) 2022-2023.

Fire Service & Civil Defence Directorate
Procuring Entity : Director General-Rev/2022-2023

Budget : Revenue

Budget 15.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertisement	Quotation opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-14/1	ক্রীড়া সামগ্রী কোড নং ৩২৫৬১০৭	No.	-	RFQ	DG	GOB	3.00	Planned Dates		02/4/23	07/4/23.	07/4/23					11/4/23	
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-14/2		No	-	RFQ	DG	GOB	3.00	Planned Dates		05/4/23	10/4/23	10/4/23						14/4/23
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-14/3		No	-	RFQ	DG	GOB	3.00	Planned Dates		08/4/23	13/4/23	13/4/23						17/4/23
								Planned Days		0	06	0			04	10		
								Actual Dates										
G-14/4	No	-	RFQ	DG	GOB	3.00	Planned Dates		12/4/23	17/4/23	17/04/23						21/4/23	
							Planned Days		0	06	0			04	10			
							Actual Dates											
G-14/5	No	-	RFQ	DG	GOB	3.00	Planned Dates		16/4/23	21/4/23	21/4/23						27/4/23	
							Planned Days		0	06	0			06	12			
							Actual Dates											
						Total	15.00											

পরিচালক (প্রশাসন ও অর্থ)
০২/০৭/২০২২

মহাপরিচালক
০২/০৭/২০২২

২০২২-২০২৩ অর্থ বছরে রাজস্ব বাজেটের আওতায় সাজসরঞ্জাম সংগ্রহের ক্রয় পরিকল্পনা

মন্ত্রণালয়/বিভাগ : সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়।
 সংস্থা : ফায়ার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তর।
 ক্রয়কারী এনটিটির নাম ও কোড : মহাপরিচালক, ফায়ার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তর।
 কোড নং-১৬১০৩০১১৩২৭৪৭।
 কার্যক্রমের নাম ও কোড : রাজস্ব বাজেট
 কোড ৪১১২৩০৫

রাজস্ব ব্যয় (লক্ষ টাকায়)
 মোট ৪০০০.০০
 জিওবি ৪০০০.০০
 নিজস্ব অর্থ

প্যাকেজ নং	ক্রমিক নং	ক্রয়তব্য সরঞ্জামের তালিকা	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরণ	ক্রয় অনুমোদনকারী	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ)	সম্ভাব্য তারিখ						
									দরপত্র বিজ্ঞাপন	দরপত্র উন্মুক্তকরণ	দরপত্র মূল্যায়ন	দরপত্র অনুমোদন	চুক্তি সম্পাদন নোটিশ	চুক্তিপত্র স্বাক্ষর	সরঞ্জাম সরবরাহের সর্বশেষ তারিখ
০১	০২	০৩	০৪	০৫	০৬	০৭	০৮	০৯	১০	১১	১২	১৩	১৪	১৫	১৬
পণ্য-০১	০১।	রিমোট কন্ট্রোল ফায়ার ফাইটিং ডিহিক্যাল	টি	০১	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৫৮৫.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-০২	০২।	কেমিক্যাল টেন্ডার	টি	০১	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৭০০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-০৩	০৩।	প্রাইম মুভার	টি	০১	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৭০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-০৪	০৪।	ব্রিডিং এ্যাপারেটাস	টি	৭৫	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	১৬৮.৭৫	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-০৫	০৫।	কমপ্লিট ফায়ারম্যান সুট (জ্যাকেট, ট্রাউজার, হ্যান্ড গ্লোবস, হেলমেট উইথ হেলমেট ল্যাম্প, গামবুট ও আই প্রোটেক্টর)	টি	২৫০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৩১২.৫০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-০৬	০৬।	পোর্টেবল পাম্প (মিডিয়াম) ১১০-১৩০ কেজি	টি	২০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৪৪০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-০৭	০৭।	টু-পার্ট লেডার	টি	২৫	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৮.৭৫	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-০৮	০৮।	স্মোক ইজেক্টর	টি	২৫	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	১০০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-০৯	০৯।	চেইন 'স' (ইলেকট্রিক)	টি	২৫	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	১৫.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-১০	১০।	প্রাইম মুভার	টি	০১	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৭০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-১১	১১।	পোর্টেবল গ্রাউন্ড মনিটর	টি	৫০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	১৫০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩

প্যাকেজ নং	ক্রমিক নং	ক্রমতব্য সরঞ্জামের তালিকা	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরণ	ক্রয় অনুমোদনকারী	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ)	সম্ভাব্য তারিখ						
									দরপত্র বিজ্ঞাপন	দরপত্র উন্মুক্তকরণ	দরপত্র মূল্যায়ন	দরপত্র অনুমোদন	চুক্তি সম্পাদন নোটিশ	চুক্তিপত্র স্বাক্ষর	সরঞ্জাম সরবরাহের সর্বশেষ তারিখ
০১	০২	০৩	০৪	০৫	০৬	০৭	০৮	০৯	১০	১১	১২	১৩	১৪	১৫	১৬
পণ্য-১২	১২।	ডেলিভারী হোজ উইথ কপলিং	টি	৩৭০০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৩৭০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-১৩	১৩।	কেমিক্যাল স্যুট (লেভেল-এ)	সেট	৩০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	১০৫.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-১৪	১৪।	কেমিক্যাল স্যুট (লেভেল-বি)	সেট	১০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৩৫.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-১৫	১৫।	ব্রাঞ্চ পাইপ (টারেঞ্জ)	টি	১০০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৩৫.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-১৬	১৬।	হ্যান্ড ক্যারিং জেনারেটর উইথ ল্যাম্প (সর্বোচ্চ-২০ কেজি) (৩ কেভিএ)	টি	২০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৪০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-১৭	১৭।	হাইড্রোলিক হার্স কাটার	টি	২০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	১৬০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-১৮	১৮।	হাইড্রোলিক স্প্রেডার	টি	২০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	১৬০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-১৯	১৯।	হাইড্রোলিক র‍্যাম জ্যাক	টি	২০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	১৬০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-২০	২০।	রাম করাত	টি	২০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	১০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-২১	২১।	এয়ার কমপ্রেসর মেশিন	টি	২৫	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	১৫০.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-২২	২২।	মাল্টি গ্যাস ডিটেক্টর	টি	০৫	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৭৫.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-২৩	২৩।	মাল্টি ক্যামিকেল ডিটেক্টর	টি	০৫	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৭৫.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩
পণ্য-২৪	২৪।	ব্যাটারী চার্জার (১০ অ্যাম্পিয়ার)	টি	৫০	এনসিটি (ওটিএম)	সুরক্ষা সেবা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়	জিওবি	৫.০০	২৫/০৮/২২	০৭/০৯/২২	২০/০৯/২২	২৭/০৯/২২	০৪/১০/২২	০১/১১/২২	৩০/০৮/২৩

২৫/০৮/২২
৩০/০৮/২৩
২০২২

ব্রিগেডিয়ার জেনারেল
মো: মাইন উদ্দিন, বিএসপি, এনডিসি, পিএসসি, জি, এফসি
মহাপরিচালক।

২৫


Annual Procurement Plan 2022-2023 (Tender)

Fire Service & Civil Defence Directorate
Procuring Entity : Director General- Rev/2022-2023

Budget : Revenue

Budget 20.00+50.00+80.00+14=164.00 Lakh

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Not Used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-15	সিগনাল/ওয়ার লেস সরঞ্জামাদি কোড নং ৩২৫৮১১৬	No	-	e-GP (OTM)	DG	GOB	20.00	Planned Dates	-	09 Jan 23	23 Jan 23	06 Feb 23	13 Feb 23	18 Feb 23	18 Mar 23		04 May 23	
								Planned Days	0	0	14	14	07	05	28	68 days		
								Actual Dates										
G-16	টেলিযোগাযোগ সরঞ্জামাদি কোড নং ৪১১২২০৪	No	-	e-GP (OTM)	DG	GOB	50.00	Planned Dates	-	09 Jan 23	23 Jan 23	06 Feb 23	13 Feb 23	18 Feb 23	18 Mar 23		04 May 23	
								Planned Days	0	0	14	14	07	05	28	68 days		
								Actual Dates										
G-17	বেতার সরঞ্জামাদি কোড নং ৪১১২২০৩	No	-	e-GP (OTM)	DG	GOB	80.00	Planned Dates	-	09 Jan 23	23 Jan 23	06 Feb 23	13 Feb 23	18 Feb 23	18 Mar 23		04 May 23	
								Planned Days	0	0	14	14	07	05	28	68 days		
								Actual Dates										
G-18	লাইন ও তার কোড নং ৩২৫৮১১৭	No	-	e-GP (OTM)	DG	GOB	14.00	Planned Dates	-	09 Jan 23	23 Jan 23	06 Feb 23	13 Feb 23	18 Feb 23	18 Mar 23		04 May 23	
								Planned Days	0	0	14	14	07	05	28	68 days		
								Actual Dates										
						Total	164.00											


 ৩১/০৭/২০২২
 মহাপরিচালক


বার্ষিক ক্রয় পরিকল্পনা

শাখার নাম	অর্থ বছর	অর্থ কোড	বরাদ্দের পরিমাণ	মন্তব্য
প্রশিক্ষণ শাখা	২০২২-২০২৩	৩২৩১৩০১ (প্রশিক্ষণ খাত)	৭,০০,০০,০০০/-	
		৪১১২৩১৬ (অন্যান্য যন্ত্রপাতি সরঞ্জাম)	২,০০,০০,০০০/-	


(প্রশিক্ষণ খাত-৩২৩১৩০১ এর ব্যয়ের বিবরণী)

ক্রঃ নং	বিবরণ	প্রশিক্ষণের সংখ্যা	টাকার পরিমাণ	মোট টাকা
১.	হ্যাজমেট	০৬	১৫০০০০/-	৯০০০০০/-
২.	স্ট্রাকচারাল ফায়ার ফাইটিং কোর্স	০৮	১৫০০০০/-	১২০০০০০/-
৩.	ল্যান্ড স্লাইড	০৬	১৭৫০০০/-	১০৫০০০০/-
৪.	শিপ ফায়ার ফাইটিং কোর্স	০৪	১৫০০০০/-	৬০০০০০/-
৫.	আন্তর্জাতিক ফায়ার আইন ও বিএনবিসি কোর্স	০৩	১,০০,০০০/-	৩০০০০০/-
৬.	মেডিকেল ফাস্ট রেসপন্ডার	০৬	১৫০০০০/-	৯০০০০০/-
৭.	কলাপস স্ট্রাকচারাল সার্স এন্ড রেসকিউ কোর্স	০৮	২০০০০০/-	১৬০০০০০/-
৮.	স্টিল স্ট্রাকচারাল ফায়ারফাইটিং কোর্স	০৬	১৫০০০০/-	৯০০০০০/-
৯.	প্রশিক্ষক প্রশিক্ষণ কোর্স	০৪	১০০০০০/-	৪০০০০০/-
১০.	অফিস স্টাফদের বেসিক ফাস্ট এইড কোর্স	০৪	১০০০০০/-	৪০০০০০/-
১১.	অফিস স্টাফদের বেসিক ফায়ারফাইটিং কোর্স	০৪	১০০০০০/-	৪০০০০০/-
১২.	অফিস স্টাফদের অফিস ম্যানেজমেন্ট কোর্স	০৪	১০০০০০/-	৪০০০০০/-
১৩.	বৈদেশিক প্রশিক্ষণ			৪৬০৬০০০০/-
১৫.	আন্তর্বিভাগীয় প্রশিক্ষণ			৩৯০০০০/-
১৬.	স্বেচ্ছাসেবক প্রশিক্ষণ কোর্স	৫০		১২৫০০০০০/-
১৭.	প্রকাশনী ব্যয়			২০০০০০০/-
মোট=				৭,০০,০০,০০০/-

কথায়: সাত কোটি টাকা মাত্র।


৩১/৭/২২

সেঃ কর্নেল মোঃ রেজাউল করিম, পিএসসি
পরিচালক (প্রশিক্ষণ, পরিকল্পনা ও উন্নয়ন)
কার্যার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তর




ত্রিগোষ্ঠীমার জেলামেশ
মোঃ মাইন উদ্দিন, পিএসসি, পিএসসি, পিএসসি, পিএসসি
মহাপরিচালক
কার্যার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তর


প্রশিক্ষণ যন্ত্রাংশ খাত- ৪১১২৩১৬ এর ব্যয়ের বিবরণী

ক্রঃ নং	বিবরণ	সংখ্যা	একক মূল্য	মোট টাকা
০২	কম্পোজিট টাইপ ব্রিডিং এ্যাপারেটাস-	৮০টি	১,৫০,০০০/-	১,২০,০০,০০০/-
০৩.	ফায়ারম্যান স্যুট	৫০টি	১,০০,০০০/-	৫০,০০,০০০/-
০৪.	কেমিক্যাল প্রটেকশন স্যুট	১৫টি	২,০০,০০০/-	৩০,০০,০০০/-
			মোট=	২,০০,০০,০০০/-

কথায়: দুই কোটি টাকা মাত্র।


৩/৭/১২

লেঃ কর্নেল মোঃ রেজাউল করিম, পিএসসি
পরিচালক (প্রশিক্ষণ, পরিকল্পনা ও উন্নয়ন)
ফায়ার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তর



প্রিন্সিপ্যাল জেনারেল
মোঃ হাইল উদ্দিন, বিএসসি, বিএসসি, বিএসসি, বিএসসি
সহপরিচালক
ফায়ার সার্ভিস ও সিভিল ডিফেন্স অধিদপ্তর